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December 22, 2004

Ms. Marlene H. Dortch

Secretary of the Commission

Federal Communications Commission
445 12th Street, S.W.

Washington, DC 20554

Re: Litchfield County Cellular, Inc. - Supplement and Further Petition for Limited
Waiver and Extension of Time -- CC Docket No. 94-102

Dear Ms. Dortch:

As a follow-up to conversations with Commission staff this week, Litchfield County Cellular,
Inc., d/b/a Ramcell of Kentucky (“LCC?”), the cellular licensee of Station KNKN787, hereby submits a
further supplement to its April 14, 2004 Supplement and Further Petition for Limited Waiver and
Extension of Time (“April 14" Extension Request”) requesting an extension and waiver of Section
20.18(g)(1) of the Commission’s rules, 47 C.F.R. § 20.18(g)(1).

LCC’s April 14™ Extension Request sought an extension to the Commission’s compliance
deadlines for carriers to begin selling and activating location-capable handsets (“ALI-capable handsets”).
LCC is requesting a further extension of certain of the compliance deadlines due to continuing funding,
time and resource constraints. Specifically, LCC needs to extend its compliance dates as follows: (1) an
extension of the deadline to have 25% of new activations be ALI-capable until October 31, 2005; (2) an
extension of the deadline to have 50% of new activations be ALI-capable until February 28, 2006; (3) an
extension of the deadline to have 100% of new activations be ALI-capable until June 30, 2006; and (4) an
extension of the deadline by which the penetration of location capable handsets among its subscribers
must reach 95% until January 31, 2007.

As a result of LCC’s previous filings, the Commission is aware of the delays that LCC has
experienced as a result of its inability to acquire ALI-capable handsets that will operate on its TDMA
network. As LCC has stated in the past, this technology barrier necessitated plans to roll-out a CDMA
overlay. This is a daunting task for a Tier III carrier such as LCC, both in terms of the effort involved and
the capital required. Nevertheless, LCC has developed plans for its CDMA overlay, had its engineering
consultants design the RF plan for the CDMA overlay, and contacted equipment vendors to identify
specific equipment and obtain price quotes. In addition, LCC has continued to work towards meeting its
ALI benchmarks and has, in fact, already met its October 4, 2004 deadline to begin selling ALI-capable
handsets.
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Despite its best efforts, LCC has not been able to keep pace with its projected schedule due to the
enormity of the resources that need to be invested in the preparation and roll-out of a CDMA overlay as
well as a general financial downturn in the market with a resultant decline in LCC’s own operating
revenues. LCC regrets that construction could not begin in the 4™ Quarter of 2004, but LCC believes it
will begin construction of its CDMA overlay in the 1* Quarter of 2005.

LCC has designed the proposed deadlines to reflect the new CDMA construction dates as well as
the difficulties posed by each successive deadline. The deadline that is most challenging for LCC to
comply with will be the final benchmark requiring LCC to have a 95% penetration rate for ALI-capable
handsets among its subscribers. This benchmark is distinguished from the earlier benchmarks because it
is the only benchmark that is based on the entirety of LCC’s subscriber base, as opposed to the new
cellular phone activations subset found in the other compliance requirements. The root of LCC’s
difficulty with this benchmark is twofold. First, since LCC’s underlying system is TDMA, the majority
of LCC’s pre-existing subscriber base currently has TDMA handsets. Since LCC is unable to provide its
subscribers with TDMA ALI-capable handsets, the 95% penetration rate can only be accomplished once
the majority of LCC’s subscribers switch over to the new CDMA system. In addition, LCC’s rural non-
prepaid subscribers have historically tended to hold on to their cellular handsets for much longer than
customers in larger, metropolitan markets. In light of these facts, LCC anticipates that it will take until
January 31, 2007 to reach the 95% penetration rate in its market. As a result, LCC is requesting the
above-referenced further extension to the ALI-capable deployment compliance benchmarks.

For the foregoing reasons, LCC requests a waiver of Section 20.18(g)(1) and a further extension
of time as described herein to begin selling and activating location capable handsets. Please contact the
undersigned counsel with any questions that you may have at (202) 783-4141.

Sincerely,

WILKINSON BARKER KNAUER, LLP

William J. Sil”
Catherine Fox
Counsel for Litchfield County Cellular, Inc.

Cc: Jeannie Benfaida
David Siehl
Greg Guice



